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RECOMMENDATION: 

 

The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) extend the period of project allocation for the Oakland to 
San Jose Track Improvement Program project in Alameda and Santa Clara Counties (PPNO 2090) 
(Improvement Project) for 12 months, per STIP Guidelines to June 2013. 
 
ISSUE: 

 

The Commission has programmed $3,350,000 in Interregional Transportation Improvement Program 
funds in the State Transportation Improvement Program (STIP) to the Capitol Corridor Joint Powers 
Authority (CCJPA) for the Improvement Project.  The Oakland to San Jose Track Improvement 
Program is part of a collection of projects that will increase track capacity for Capitol Corridor 
service, from seven to eleven daily round-trip trains, between Oakland and San Jose, pursuant to an 
agreement with the Union Pacific Railroad and Caltrain.  Additional Improvement Project funding 
sources are State Proposition 1A funds or a potential federal Transportation Improvement 
Generating Economic Recovery (TIGER) grant. 
 
The Northern California Blended Passenger Rail Memorandum of Understanding (MOU) currently 
is being developed among the northern California rail operators and the California High Speed Rail 
Authority following the recent release of the 2012 California High Speed Rail Business Plan.  The 
Improvement Project will be a part of the MOU and, therefore, requires an updated funding plan.  
Negotiations for the MOU and the updated funding plan should be finalized within 12 months.  
Since these negotiations are not complete, the Department requests a 12-month extension for the 
period of project allocation, with which the CCJPA concurs. 
 
BACKGROUND: 

 

Current STIP guidelines stipulate that funds that are programmed for all components of local 
rail/transit grant projects or for Department construction costs are available for allocation only until 
the end of the fiscal year identified in the STIP.  The Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 


